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As lean construction has evolved as a practice, efforts have been made to develop 
theoretical foundations for understanding it.  These efforts have been informed by our 
understanding of lean manufacturing, a source of many of the seminal ideas for lean 
construction.  One key insight has been the shift from the understanding of a process 
as the transformation of materials from inputs to outputs to the view of a process as a 
flow of materials through a sequence of steps or operations.  Another has been the 
recognition that value must be considered from the customer perspective.  More 
recently, several authors have proposed more general contexts for understanding the 
entire construction process.  These proposals have included observing the essential 
role of language in the conduct of projects, recognizing the limitations of a purely 
economic context, and adopting a more comprehensive flow perspective.  In this 
paper, we propose a framework for situating the construction process in the world of 
human concerns.  We show that consideration of the human being as actor within a 
world of concerns provides a necessary context and foundational explanation for all 
subsequent discussions of process, flow, value, and commitment.  We also suggest a 
new perspective for understanding and addressing the issue of risk. 
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CONSTRUCTION PHYSICS AND THE FLOW PERSPECTIVE 
Starting in 2006, Koskela, Rooke and others began a series of papers which 
introduced the concept of construction physics as ―a more comprehensive way of 
understanding the construction process from a flow perspective‖ (Bertelsen et al, 
2006; Bertelsen et al, 2007; Rooke et al, 2007; Henrich et al, 2008).  Here, we begin 
by examining both the appropriateness and the limitations of this flow model as a way 
of understanding what happens in a construction project.   
Physics is a science which explains the natural world in terms of matter, energy, 
and time.  Physicists have discovered laws of motion which explain the movements of 
planets, automobiles, ice skaters, and rainwater.  The concept of flow as movement 
comes from this scientific world.   When we talk of flow in other contexts, we must 
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be careful to note when we begin to speak in metaphors and whether our analogies 
hold.  
What is the relevance of physics to construction?  Engineers study the natural 
laws of physics because they form the boundaries of what is physically possible.  
Physics is the context for engineering.  Structural engineers need to know the 
maximum load that can be supported by a beam.  Soil technologists determine what is 
required to create a solid foundation.  Designers need to know what it will take to 
craft a structure that can withstand an earthquake, a hurricane, or an ice storm.  The 
natural world and its laws constitute some of the design constraints within which 
projects are delivered.  
The materials, tools, and equipment used in a construction project are all subject 
to the natural laws of physics.  The load capacity of a crane must be established 
before a lift is attempted.  The bodies of human beings are also subject to these laws – 
we have our own limits of strength and speed.  Yet, if we view human beings only in 
terms of their physical capacities, we will miss important aspects of what they can do. 
CONSTRUCTION IN THE CONTEXT OF HUMAN CONCERNS 
Constrained by the laws of the natural world, human beings perform their activities, 
including construction work.  Much of construction work is observable as the physical 
movement of bodies and things.  Workers lift and carry materials, place them into 
position, and use tools to fasten and install them.  These physical activities constitute 
our traditional view of work.  However, if we observe work only from the perspective 
of the motions of  bodies and things, we will be severely limited in our ability to 
explain it.  We need a richer account of what is happening when human beings work.  
To complete our understanding, we must place these activities in the context of 
human concerns.  The workers are engaged in building a structure for some human 
purpose and in doing so, must  negotiate their relations with each other as human 
beings.   
Human beings experience the world in terms of their concerns (Flores, 1982).  
They, as observers, make distinctions about their world which are relevant to the 
satisfaction of their concerns.  For example, they distinguish between plants that are 
poisonous and ones that are good to eat.  They take action, individually and 
collectively, to provide for their future.  Knowing that winters are long and cold, they 
collect a store of food and build a shelter which will protect them from rain and snow.  
The practice of construction, as projects and as processes, arises out of the human 
concern to create structures as environments for human activities.  For the sake of this 
discussion, we will consider ―concerns‖ to be synonymous to the term ―interests‖, 
which has been used in other papers. 
Introducing the distinction of human concerns opens up the possibility of 
observing the activities of human beings not just as physical movements but as 
various actions on behalf of their concerns.  Instead of viewing what people do simply 
as labor, the moving and carrying capacity of their bodies, we can view what they are 
doing as purposeful action.  
LINGUISTIC ACTION COORDINATES PHYSICAL ACTIVITY  
People act both individually and collectively on behalf of their concerns.  Observing a 
person alone, we may deduce a direct connection between their activities or actions 
and the concerns they are taking care of.  For example, we may observe a person pick 
 4 Christine A. Slivon,Gregory A. Howell, Lauri Koskela, and John Rooke 
 
Proceedings IGLC-18, July 2010, Technion, Haifa, Israel  
an apple off a tree and eat it, and infer that they were satisfying their hunger, 
addressing their concern for feeding themselves.   
In a project environment, people act collectively to address concerns that they 
cannot deal with alone.  How do we coordinate the activities of this diverse collection 
of participants with their multiple concerns?  In this paper, we explore how the 
phenomenon of language provides an answer to this question.  
If a person who is not a slave picks apples all day for the owner of an orchard, we 
may surmise that he does so because he has made an agreement to exchange his labor 
for compensation.  The making of the exchange agreement, which happens in 
language, provides the impetus for the physical activity of the laborer.  We see that 
we must explain the interplay between linguistic and physical actions to build a 
satisfactory narrative for making sense of the work we are observing. 
Building on the work of Austin (1976) and Searle (1969), Flores (1982) 
introduced the request as one of several fundamental distinctions for observing what 
people do in living and working together.  A request is an action that a person takes 
by speaking (Austin, 1976).  A person makes a request in order to take care of a 
concern that they have, usually because something is missing, something is broken, or 
something is in the way.  Human beings learn to make requests as they learn to speak 
their languages, but they do not always learn to observe them as such.  However, we 
can learn to observe them by listening, and we can teach another observer to observe 
them.  We can also observe that a request can be made by gesture, remotely via 
telephone, or by a commonly accepted symbol, such as a stop sign or prohibition 
symbol (\).  Moreover, a request can be embodied in an artifact, such as a letter, an e-
mail, a want-ad in a newspaper, or a request for proposal (RFP) posted on the Internet.  
For a request to be effective, there must be another person present to hear it and 
potentially respond to it.  The speaker and the listener are both essential elements for 
making a request that will be acted on.  One possible response to a request is a 
promise, another linguistic action.  For all but trivial requests, the requestor and the 
promisor engage in a process of negotiation in which they discuss and clarify what it 
will take to fulfill the request and reach an agreement on what the promisor 
(performer) must do to satisfy the requestor (customer).   
We can define a transaction as a mutual promise.  Such mutual promises may or 
may not involve the exchange of money.  The key thing to note is that both the parties 
to the transaction have concerns to be satisfied and they negotiate to align these 
concerns.  For example, an electrician may say to a plumber, ―if you give me half a 
day to work in this space by myself, I can be out of here with all my stuff and give 
you space to work.‖  In a commercial transaction, such as a purchase or an offer of 
employment, the customer makes a promise to the performer to compensate them 
financially.  Most commercial transactions are mutual promises.   
When the performer makes a promise to the customer, he or she commits to 
perform the future action which will bring about the conditions of satisfaction. Now 
that we as observers have made the distinction between linguistic action and physical 
activity, we can begin to see their relationship.  Typically, in a project environment, 
physical activity takes place to fulfill a promise.  Of course, the future action specified 
in a request or promise may also be another linguistic action, as in the request ―would 
you please ask the painters to move their stuff so we can use that space?‖ or ―would 
you please ask him to call me tomorrow?‖  A community of speakers and listeners, 
such as a project team, creates an entire network of commitments which becomes the 
context for the activities of project work. 
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Now we have the basis for understanding work as the making and fulfillment of 
commitments (Flores, 1982).  The performance of work can include both physical 
activity and linguistic actions.  In fact, a request by an owner is what usually initiates 
a construction project.  The initial listener, who may be a designer or a builder, in turn 
makes other requests to those with the wherewithal to fulfill them, thus creating the 
network of commitments which constitutes the project. 
In conclusion, we can see that physics is sufficient to explain motion, but not 
human activity and the coordination of action.  In order to explain these aspects of 
work we need the additional distinctions of human concerns and linguistic action.  We 
understand a project as a network of commitments activated by an initial request.  We 
will return to the relationship between linguistic action and flow later. 
CONCERNS AND VALUE 
Koskela (2000) has introduced the concept of value as a component of his 
Transformation-Flow-Value framework.  In earlier theories of economics, value was 
understood as an inherent quality which resided within an object, the product of a 
production process.  Koskela quotes Johnson and Kaplan (1987) as saying, ―…value 
of any commodity, service, or condition, utilized in production, passes over into the 
object or product for which the original item was expended and attached to the result, 
giving it its value.‖   
In a more sophisticated view, value arises out of the fulfillment of customer 
requirements.  Incorporating Flores‘ view of linguistic action and human concerns, we 
can now understand value as an assessment made by a customer that the conditions of 
satisfaction they are requesting will take care of their concerns.   
This understanding leads to the immediate realization that the customer in a 
transaction is not the only one with concerns to be satisfied, and not the only one to 
receive value from a transaction.  All human beings act on behalf of their concerns, in 
their work as well as in other contexts.  The performer must also assess that there is 
value for him or her in taking action to fulfill their promise.   
All the participants on a construction project, from the project managers, 
architects, and engineers to the ironworkers, plumbers, and electricians, are satisfying 
such concerns as making a living, developing their expertise at their trades and 
professions, and maintaining their reputations for reliability and craftsmanship.  Every 
participant in a construction project brings their concerns and values to the effort.  We 
see that we must expand our view of a worker from that of a passive resource to that 
of a human being with his or her own set of concerns to be satisfied.   
At this point, we can return to the flow model and consider how the suggested 
components fit into our new context.   
WHAT ARE THE COMPONENTS OF A CONSTRUCTION PROJECT? 
Bertelsen et al, in their 2007 paper ―Construction Physics‖,  have proposed that we 
can expand the idea of flow to include various components of a construction project.  
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4. External Conditions 
In our discussion of physics above, we saw that the natural world constrains the 
construction process.  However, natural laws are not the only ones we must take into 
account. Human beings also create laws which must be respected.  We must abide by 
the laws of the jurisdictions under which we will be working.  We need to know the 
local building codes, environmental regulations, safety requirements, and work rules.  
These laws, rules, requirements, and prohibitions also define the boundaries of what is 
possible and what is necessary.  We acknowledge that culture, including customs and 
traditional practices, also plays a role here, but is outside the scope of this paper. 
What is different about these socially-created rules and laws?  They exist because 
some person or group of people exercised their authority to bring them into being.  
For example, a state legislature has the authority to pass laws, and the Environmental 
Protection Agency has the authority to make regulations which apply in the United 
States.  When a designated person or group exercises its authority to say what is and 
is not legally possible or morally acceptable, we distinguish this as the linguistic 
action of making a declaration (Flores, 1982).   
So we see that in describing the external conditions of a construction project, we 
encounter both natural and socially-created constraints, those which arise as part of 
the natural environment, for example, the weather, and those which are invented by 
human beings in their life together, such as laws and regulations.   
A NEW SET OF CATEGORIES 
Using the distinctions we have introduced so far, we propose a different way to 
categorize the list of components shown above, as follows:  (we have left the items 
from the above list in bold.) 
1. Physical things (wherewithal) 
a. Equipment (tools made by people) 
b. Space (created by moving things around or leaving things out) 
c. Work product (previously completed intermediate product) 
d. Materials 
2. Human beings (customers and performers) 
a. Crew  
3. Linguistic Commitments (Requests, promises, and declarations) 
a. Design and specifications 
 Social Construction:  Understanding Construction in a Human Context 7 
 
Theory 
   
b. Agreements  
c. Decisions 
d. Instructions 
e. External conditions (socially constructed – laws, regulations, 
economic, cultural and political constraints) 
4. External conditions (physical reality – weather, ground  conditions, climate, 
earthquakes, floods, and fires, laws of physics)  
These categories arise out of the above discussion.  The laws of physics and the 
resulting natural phenomena appear as external conditions outside the control of 
human beings.  We have separated the crew, who are human beings, from the physical 
things (equipment, materials, and so on) that they need to do their work.  We also put 
the linguistic commitments made by human beings in a separate category. 
Now we must reconsider the relationship between the linguistic commitments that 
we have distinguished and the human beings who make and receive these 
commitments.  The only human beings we see on the list above are the crew.  We 
realize that other important project participants are missing. 
Consider a design, in the form of a set of drawings.  It can be understood as the 
result of a conversation between an owner (customer) and an architect (performer) in 
which they negotiate an agreement on what will be built.  The drawings represent the 
conditions of satisfaction in symbolic form.  In the discussion, the customer and 
performer align their concerns, such as cost, functionality, and beauty.  (We realize 
that this is an over-simplified portrayal of the design process, which typically includes 
multiple people forming a network of commitments.  Consideration of the design 
process is outside the scope of this paper). 
The design document may then serve as the conditions of satisfaction for a request 
by the owner to an engineer, who will then, in conversation with the architect, 
develop a set of specifications, again embodying their agreement on concerns such as 
cost and structural soundness.   At this point, the owner may take the design and 
specifications to a builder and negotiate a contract (agreement) which takes care of 
their mutual concerns for cost, constructability, risk, and so on.  Once the construction 
begins, the conversations between builders and crews continue on the topic of how the 
structure will be built.   
We see the need to include several additional participants in the construction 
process.  Our list can now be expanded as follows:   (Original items are still bolded). 
1. Physical things (wherewithal)  
a. Equipment (tools made by people) 
b. Space (created by moving things around or leaving things out) 
c. Work (previously completed intermediate product) 
d. Materials 
2. Human beings (requestors and promisors) 
a. End customer and owner  
b. Designers (Architects and Engineers)  
c. Builders 
d. Planners and managers (People who decide how the work will be 
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done)  
e. Crew (People who decide how to build the structure and build it)  
3. Commitments (Requests, promises, and declarations) 
a. Design and specifications (documentation of requests and promises) 
b. Agreements (including contracts – mutual promises) 
c. Decisions (declarations by persons or groups about how things will be 
done) 
d. Instructions (requests) 
e. External conditions (socially constructed reality – laws, regulations, 
economic and political constraints) 
4. External conditions (physical reality – weather, climate, earthquakes, floods, 
and fires, laws of physics)  
 
In this framework, all human beings appear with their full capabilities and autonomy, 
able to make, accept and decline requests and negotiate to take care of their concerns.  
In previous discussions, labor or crew has been depicted only as the recipient of 
instructions or directives.  (Ballard, 1999)  
FLOW 
Now we can return to the topic of flow and consider the question of how physical 
flows relate to the exchange of commitments.   
The concept of flow has been used to understand material production processes.  
Due to the innovation of Shingo (1985) as an observer, this view lets us observe a 
material process as a series of activities which can be categorized as transformation 
(or assembly), waiting, transport, and inspection.  However, flow is not valuable in 
itself.  It is useless if it is not producing value for a customer.  A production line 
which is producing defective products must be stopped.   
The participants in a process perform each activity as the completion of a promise 
which then enables the start of the next activity. Wasteful activities are those which 
do not contribute to, or get in the way of, the fulfillment of promises.  The concepts of 
waste as waiting, unnecessary transport, and inspection for defects carry over into this 
view.   
Our attention has expanded from a view of production as a flow of materials to 
include the flow of work in the sense of activities performed to fulfill promises, and as 
the creation of value by taking care of the concerns of both parties.  How can we 
minimize waste in a work flow process?  For work to flow smoothly without 
interruption, we want to create the situation where no worker will ever be delayed in 
proceeding to their next task because all of the prerequisites will always be in place.  
The presence of these prerequisites depends on the fulfillment of all the promises to 
produce them (and favorable external conditions).  Each worker‘s ability to proceed 
depends on the reliable fulfillment of prior and concurrent promises.  The Last 
Planner® System
5
 orchestrates a continuous renegotiation of these promises to keep 
the work flowing so work is never waiting for workers nor workers waiting for work.  
                                                 
5
  Last Planner is a registered trademark of the Lean Construction Institute. 
 Social Construction:  Understanding Construction in a Human Context 9 
 
Theory 
   
In a project situation, physical flows result from, and are initiated by, 
commitments (requests and promises).  Promises create flow and promises sustain 
flow.  Material flows because someone makes a request for the material to be 
delivered and agrees to pay for it and someone promises to deliver it.  In order to 
achieve a smooth, continuous flow of a material, the concerns of the party delivering 
it, the party paying for it, and the workers using the material, as well as external 
conditions, must all be taken into account.  In order to make a reliable promise 
(Macomber & Howell, 2003), both the customer and the provider must consider 
whether they have access to everything they will need to fulfill the promise.  
 RISK 
Whenever any person makes a promise, he or she assumes a risk, the risk of not being 
able to fulfill the promise.  At the outset of a project, both the initial customer and the 
initial performer must realize that they are facing an uncertain future, and that they 
cannot at this moment anticipate all the contingencies that they will have to deal with.  
They must make their initial agreement in the face of this uncertainty.   
Lean project delivery has several ways of reducing the inherent risk of a large, 
complex process: iterative planning, public commitment, and the Integrated Form of 
Agreement (IFOA). 
Planning must begin with incomplete knowledge of the future.  Plans are made for 
the short term with an agreement to revisit them as time goes by.  Planning can be 
understood as a conversation in which the interests and concerns of all parties are 
articulated, discussed, and aligned and commitments to action are made.  These 
concerns will shift and evolve as the project proceeds and as constraints become 
evident.  At each stage, the participants must renegotiate their agreements based on 
what they now see.   
The Last Planner System calls for milestone planning, make-ready planning, 
weekly planning, and daily standup planning sessions in the field.  At the weekly 
planning sessions, participants make commitments in public.  They stake their 
reputation, or public identity, on their ability to deliver on their promises.  This 
underlying interest or concern is fundamental to the success of the system.  As project 
team members strive to fulfill their commitments, they build trust with one another 
and improve their chances of success.  As their promises become more reliable, the 
Last Planner System reduces risk by making workflow more predictable. This 
predictability reduces both duration and cost by reducing the amount of time workers 
wait for work.  
Traditional forms of contract in the construction industry attempt to minimize risk 
by one party at the expense of another. The IFOA is an innovation which enables 
participants to work together to minimize total risk and to share the remaining risk 
equitably from the beginning to the end.  A contingency fund is identified, and a way 
of dividing it upon successful completion is decided in advance.  This form of 
agreement provides incentives for project participants to cooperate and to make 
mutual promises for their mutual benefit as the project proceeds. 
WHAT WE THINK AND WHAT WE KNOW 
The human world we create together includes what we know, what we care about, and 
what we make.  We express what we know by making assertions, statements which 
we claim to be true.  The science of physics is a domain in which we can establish 
what we know by providing evidence for our assertions.  We can assert that F = MA, 
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that if I drop an apple from a tower, it will fall.  Through observation, measurement 
and experiment, we can establish the strength of materials and the speed of trucks.   
What we care about is an assessment, an opinion.  This is the domain of what we 
think and how we feel rather than what we know.  We assess what is of value to us 
based on how it will help us take care of our concerns.   
When we act, we take into account both what we know and what we care about.  
We must always act in the face of an unknown future, yet we can build trust and 
collaborate to address our concerns.   
CONCLUSION 
This paper has explored some of the basic concepts proposed to understand 
construction projects and has presented some new explanations of their relationships.  
Our key points are as follows: 
1. Physics alone is an inadequate model to explain what happens on a 
construction project.  Human concerns are the appropriate context. 
2. The work of human beings must be understood as making and keeping of 
commitments and the physical activity needed to deliver on them. 
3. Commitment provides the initiative for material flows. 
4. In the face of uncertainty, trust can grow out of the repeated, reliable 
fulfillment of promises. 
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